
ID IT ask !Task Name !Duration I Start !Finish I July 21 I Jalnuary 1 I Jlune 11 I November 2 ~ 
1

1 May 1 I October 1
1

1 I March 2 ~ 8 Mode 5;31 'I s;16 I 11/1 1/17 I 4/3 6/19 I 9/4 11/20 2/5 4/23 I 7/9 I 9/24 12/10 I 2/25 5/13 
1 ~ Pond D 627 days Mon 11/23/15 Tue 4/17/18 I 

Closure-Outfall 
Permit DEC-30 

2 !ml ~ Install Dewatering 60 days Man 11/23/15 Fri 2/12/16 
System 

3 m ~ Decant Pond D 60 days Wed 12/30/15 Tue 3/22/16 
into Pond E outfall 
through Treatment 

System 

4 ~ Dewatering 50 days Wed 3/23/16 Tue 5/31/16 

5 ~ Subgrade Prep 275 days Wed 4/27/16 Tue 5/16/17 

,. 
6 ~ Liner Install 100 days Wed 5/17/17 Tue 10/3/17 rl 

7 ~ Cover Material 150 days Wed 6/14/17 Tue 1/9/18 

8 ~ Final 70 days Wed 1/10/18 Tue 4/17/18 
... ,. 

G rade/Vegitation 

Task Project Sum mary Manual Task 1: Start-only [ Deadline ... 
Project: Pond D-Permit-Extra Co Split 1 1 111 1 111 1 111 1 111 1 111 1 111 Inactive Task Duration-only II Finish-only J Progress 

Date: Man 10/26/15 Milestone • Inactive Milestone Manual Summary Rollup External Tasks Manual Progress 

Summary I I Inactive Sum mary ~ ~ Manual Summary I External Milestone ~ 
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